

Request for Proposals (RFP) Addendum No. 2

Redwood Complex Fire Recovery, Hazardous Tree Removal Project – Phase 4
Mendocino County Resource Conservation District

Date: December 18, 2023

Approved by: Stephanie Garrabrant-Sierra, Executive Director



The schedule for this project has been pushed back so that the due date is **one week** later (The original schedule was posted in sections 1.4 and 7.1 of the RFP). The new due date for submitting a proposal is January 3, 2024.

1.4 and 7.1 TIME SCHEDULE

Below is the revised time schedule with changes **highlighted**.

Request for Proposals made available	December 8, 2023
Mandatory pre-proposal tour from 9:00 AM to 12:00 PM	December 13, 2023
Deadline for submission of written questions is 5:00PM	December 20, 2023
Answers to written questions posted on MCRCD website	December 22, 2023
Proposal submittal is due by 5:00 PM	January 3, 2024
Notification of Award of Agreement to successful proposer	January 5, 2024
Target date to begin work	January 22, 2024
Expected end date for work	March 7, 2024

Acknowledgement: This addendum containing additions, clarifications, and/or changes, is issued prior to receipt of proposals and does hereby become part of the original documents and supersedes the original documents in case of conflict. Receipt of this addendum must be acknowledged by signing in the area indicated below. This addendum must be signed and returned with your sealed proposal.

Contractor or Contractor’s Representative (Print then Sign)

Title

Date